

**3.1) Schule Escholzmatt - Machbarkeitsstudie - Kostenschätzung - Trakt E, OG best. Bibliothek -> neu IF- u. Gruppenraum 02.06.2020, 05.07.2021 fl**

Beschrieb	Einh.	Anz.	E-Preis	total 1	Unv. 5%	MWSt	total 2	Arch. 9%	MWSt	Total 3
Rückbau und Entsorgung Bodenbelag	m2	36	40	1'440.00	70.00	120.00	1'630.00	150.00	10.00	Fr. 1'790.00
Neue Trennwand / Anteil	m2	14	140	1'960.00	100.00	160.00	2'220.00	200.00	10.00	Fr. 2'430.00
Gipserarbeiten	m2	43	28	1'200.00	60.00	100.00	1'360.00	120.00	10.00	Fr. 1'490.00
Malerarbeiten	m2	75	10	750.00	40.00	60.00	850.00	80.00	10.00	Fr. 940.00
Neuer Bodenbelag	m2	36	100	3'600.00	180.00	290.00	4'070.00	370.00	30.00	Fr. 4'470.00
Allg. Zimmer- und Maurerarbeiten				1'500.00	80.00	120.00	1'700.00	150.00	10.00	Fr. 1'860.00
Neue Türen	St	2	1650	3'300.00	170.00	270.00	3'740.00	340.00	20.00	Fr. 4'100.00
Allg. Elektro-Installation und Beleuchtung				7'000.00	350.00	570.00	7'920.00	710.00	50.00	Fr. 8'680.00
Audio / Video / UKV				2'000.00	100.00	160.00	2'260.00	200.00	10.00	Fr. 2'470.00
Sanitär / Heizung				4'200.00	210.00	340.00	4'750.00	430.00	30.00	Fr. 5'210.00
Mobiliar 4 Tische / 10 Stühle				2'400.00	120.00	190.00	2'710.00	240.00	20.00	Fr. 2'970.00
Schulspezifische Einrichtungen				2'500.00	130.00	200.00	2'830.00	250.00	20.00	Fr. 3'100.00
<b>Total</b>				31'850.00	1'610.00	2'580.00	36'040.00	3'240.00	230.00	<b>Fr. 39'510.00</b>